
Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year
Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Apr YTD 13-14 Forecast 13-14 Total '2013-14 Total

Program Management (PB) $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $42,816,656 $17,063,146 $59,879,802 234,839,781$       

San Francisco - San Jose (HNTB) $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 $54,021 45,376,913$         

San Jose - Merced (Parsons) $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $4,881,499 $1,363,046 $6,244,545 61,824,072$         

Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $7,696,174 $6,275,195 $2,837,392 $9,112,587 62,583,994$         

Fresno - Bakersfield (U-H-A) $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $16,652,332 $21,829,554 $7,179,626 $29,009,179 119,842,527$       

Bakersfield - Palmdale (U-H-A) $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,566,508 $0 $1,566,508 26,038,896$         

Bakersfield - Palmdale (TYLin) $1,324,937 $2,268,825 $3,593,761 3,593,761$           

Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $4,277,773 $2,496,312 $6,774,084 60,725,884$         

Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,374,381 $1,420,978 $2,795,359 38,233,188$         

Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $0 $269,108 11,547,475$         

Los Angeles - San Diego (CH2M Hill) $0 $830,182 $830,182 830,182$               

Sacramento - Merced (AECOM) $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $0 $447,941 7,113,317$           

Sacramento - Merced (Precision) $0 $527,059 $527,059 527,059$               

Altamont (AECOM) $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,147,903 $852,097 $2,000,000 9,342,813$           

Totals 9,327,977$          13,795,145$       27,572,556$          121,999,866$       150,505,626$           125,743,963$           110,370,593$           86,265,475$            36,838,661$          123,104,136$        682,419,863$       

Source/Notes:

 (1) Data sourced from SharePoint Cost/Hours Reporting Information System (CHRIS).

 (2) FY 2013-14 forecast expenditures are based on remaining FY 2013/14 Annual Work Plan budgets.

 (3) Several RC contracts are subject to re-competition and the 2013/14 figures shown above are budget placeholders.

 (4) The Bakersfield to Palmdale RC data reflects the scope of the current RC. A new RC will be appointed in FY 13/14 with an additional scope of work and budget to be determined.

 (5) Cells highlighted in grey indicate no work completed by RC in this time period.

  Italics = forecast

Administrative Budget
Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Apr YTD 13-14 Forecast 13-14 Total '2013-14 Total

10 - Administration 1,778,071$            3,276,931$            5,556,204$                7,496,036$                10,470,658$              $11,983,678 $6,666,188 $18,649,866 47,227,766$         

20 - Program Management Oversight 3,000,000$                3,224,126$                $1,000 $0 $1,000 6,225,126$           

30 - Public Information & Communications 1,794,474$                1,835,150$                95,440$                      $35,392 $464,608 $500,000 4,225,063$           

40 - Fiscal & Other External Contracts 8,398,236$                1,995,888$                7,348,565$                $2,440,720 $1,309,280 $3,750,000 21,492,689$         

Totals -$                      -$                      1,778,071$            3,276,931$            15,748,914$              14,327,073$              21,138,788$              14,460,790$           8,440,076$            22,900,866$          79,170,644$         

Source/Notes:

 (6) Data for Administrative Budget for prior years 2006-07 and 2007-08 are unavailable.

 (7) All Program costs placed in Administration prior to FY 10-11 for this report

 (8) All 13/14 figures are from CalSTARS Reports, which may not reflect the most recently available expenditure data due to system delays

Construction and other Program Costs
Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Apr YTD 13-14* Forecast 13-14 Total '2013-14 Total

Resource Agencies for Environmental 515,146$             960,801$             848,696$                3,481,936$            3,692,848$                5,103,613$                8,378,429$                6,401,250$               1,262,632$            7,663,882$            30,645,351$          

Station Area Planning -$                        

Southern California Improvements / LAUS -$                        

SWCAP 659,962$                    65,560$                      45,833$                    9,167$                    55,000$                  780,522$                

Project Construction Management 
(10)

55,748$                      3,818,935$               1,511,940$            5,330,875$            5,386,622$           

ROW Support Firms 1,150,000$               1,350,000$            2,500,000$            2,500,000$           

ROW Acquisition (10)
11,650,297$              26,018,325$            44,474,413$           $          70,492,738 82,143,035$         

Construction D-B, CP-1 
(10)

197,401,973$          109,327,819$        306,729,791$        306,729,791$       

Totals 515,146$             960,801$             848,696$               3,481,936$            3,692,848$                5,763,575$                20,150,034$              234,836,315$         157,935,971$        392,772,286$        428,185,322$       

Source/Notes:

 (9) Cells highlighted in gray are for activities that were not applicable in those fiscal years

 (10) Some costs are estimated 

Program Total
Program  2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 Apr YTD 13-14* Forecast 13-14 Total '2013-14 Total

PMT, RC, Administrative, Construction subtotal 9,843,123$          14,755,946$       30,199,323$          128,758,733$       169,947,388$           145,834,611$           151,659,416$           335,562,581$          203,214,708$        538,777,288$        1,189,775,829$    

Program Total 2006-2013 ($ millions)

State Funds 450$                           approx total 

Federal Funds 176$                           approx total 

Total 2006-2013 651$                           

Total Project Expenditures with Forecasts
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